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1 MED Afghan 322376 TRKT103100 PM-M, AF - Cargo Handling Area, Tarin Kowt 20-MCAF 17-Apr-09 A 29-Apr-09 A 8-Jul-09 A 15-Mar-10 S Approved
2 MED Afghan 330311 072603 AES, 072603, Design/Constr Troop Housing, Ph2, KAF 10-MCA 19-Jan-10 A 19-Jan-10 A 5-Feb-10 A 15-Mar-10 S Approved
3 MED Afghan 320516 CMBA093960 PM-M, AF - CAS Apron, Bastion 20-MCAF 17-Jul-09 A 22-Aug-09 A 30-Oct-09 A 20-Mar-10 S Approved
4 MED Afghan 320517 CMBA093970 PM-M, AF - Fuels Operations & Storage, Bastion 20-MCAF 17-Jul-09 A 22-Aug-09 A 30-Oct-09 A 20-Mar-10 S Approved
5 MED Afghan 322368 ATUH100101 PM-M, Bagram, AF - PAX Terminal 20-MCAF 13-Aug-09 A 29-Sep-09 A 6-Nov-09 A 30-Mar-10 S Approved
6 MED Afghan 322370 ATUH103100 PM-M, AF Cargo Terminal-Bagram 20-MCAF 12-Aug-09 A 29-Sep-09 A 6-Nov-09 A 30-Mar-10 S Approved
7 MED Afghan 330310 074159 AEN, 074159, Contingency Housing, JAF 10-MCA 8-Dec-09 A 6-Feb-10 A 9-Mar-10 S 31-Mar-10 S Approved
8 MED Afghan 330316 074276 AEN, 074276, Troop Housing, Ph3Tombstone/Bastion 10-MCA 11-Sep-09 A 15-Jan-10 A 15-Feb-10 A 12-Apr-10 S Approved
9 MED Afghan 330318 074329 AES, 074329, Troop Housing, Ph4, Tombstone/Bastion 10-MCA 11-Sep-09 A 15-Jan-10 A 5-Feb-10 A 12-Apr-10 S Approved
10 MED Afghan 330325 074162 AEN, 074162, Contingency Housing, Gardez 10-MCA 8-Dec-09 A 21-Feb-10 S 23-Mar-10 S 13-Apr-10 S Approved
11 MED Afghan 320999 073133 AES, 73133, Troop Housing Ph 1, Dwyer 10-MCA 8-Jul-09 A 8-Feb-10 A 19-Mar-10 S 14-Apr-10 S Approved
12 MED Afghan 320522 LYAV093300 PM-M, AF - Strat Airlift Apron, Kandahar 20-MCAF 16-Nov-09 A 4-Jan-10 A 23-Feb-10 A 15-Apr-10 S Approved
13 MED Afghan 322379 LYAV103200 PM-M, AF Tactical Airlift Apron, Kandahar Air Field 20-MCAF 16-Nov-09 A 4-Jan-10 A 23-Feb-10 A 15-Apr-10 S Approved
14 MED Afghan 330309 074102 AEN, 074102, FOB Shank, Design/Constr Troop Housing, Ph2 10-MCA 27-Nov-09 A 27-Nov-09 A 10-Dec-09 A 19-Apr-10 S Approved
15 MED Afghan 330591 WACC104220 PM-M - AF, Connecting Taxiway, MeS 20-MCAF 31-Mar-10 S 14-Apr-10 S 30-Apr-10 S 14-May-10 S Approved
16 MED Afghan 320445 ATUH093150 PM-M, AF - FY09 CAS Ramp Expansion At Bagram Air Field 20-MCAF 9-Oct-09 A 12-Mar-10 S 1-May-10 S 1-Jul-10 S Approved
17 MED Afghan 322548 ATUH103500 PM-M, BAF - Aviation O&M Facilities 20-MCAF 9-Oct-09 A 12-Mar-10 S 1-May-10 S 1-Jul-10 S Approved
18 MED Afghan 322549 ATUH103400 PM-M, BAF - Expeditionary Fighter Shelter 20-MCAF 9-Oct-09 A 12-Mar-10 S 1-May-10 S 1-Jul-10 S Approved
19 MED Afghan 329160 CMBA103500 PM-M, AF, Cargo Handling Area, Bastion 20-MCAF 22-Jan-10 A 26-Feb-10 A 26-Mar-10 S 2-Jul-10 S Approved
20 MED Afghan 329161 CMBA103400 PM-M, AF, Secure RSOI, Bastion 20-MCAF 22-Jan-10 A 26-Feb-10 A 26-Mar-10 S 2-Jul-10 S Approved
21 MED Afghan 329162 CMBA103100 PM-M, AF, Strat Airlift Ramp Ext, Bastion 20-MCAF 22-Jan-10 A 26-Feb-10 A 26-Mar-10 S 2-Jul-10 S Approved
22 MED Afghan 326085 LYAV103400 PM-M, AF - CAS Apron Expansion, KAF 20-MCAF 8-Mar-10 S 23-Mar-10 S 7-May-10 S 6-Jul-10 S Approved
23 MED Afghan 326086 LYAV103500 PM-M, AF - ISR Apron Expansion, Kandahar 20-MCAF 8-Mar-10 S 23-Mar-10 S 7-May-10 S 6-Jul-10 S Approved
24 MED Afghan 326087 LYAV103600 PM-M, AF - Aviation O&M Fac, KAF 20-MCAF 8-Mar-10 S 23-Mar-10 S 7-May-10 S 6-Jul-10 S Approved
25 MED Afghan 326088 LYAV103700 PM-M, AF - Expeditionary Fighter Shelter, KAF 20-MCAF 8-Mar-10 S 23-Mar-10 S 7-May-10 S 6-Jul-10 S Approved
26 MED Afghan 326089 LYAV103800 PM-M, AF - Cargo Helicopter Apron, KAF 20-MCAF 8-Mar-10 S 23-Mar-10 S 7-May-10 S 6-Jul-10 S Approved
27 MED Afghan 326096 LYAV103900 PM-M, AF - Relocate North Airfield Road, KAF 20-MCAF 8-Mar-10 S 23-Mar-10 S 7-May-10 S 6-Jul-10 S Approved
28 MED Afghan 326098 LYAV103300 PM-M, AF - Refueler Apron/Relocate Hot Cargo Pad, Kandahar 20-MCAF 8-Mar-10 S 23-Mar-10 S 7-May-10 S 6-Jul-10 S Approved
29 MED Afghan 329164 CMBA103200 PM-M, AF, CAS Apron Extension, Bastion 20-MCAF 22-Jan-10 A 12-Mar-10 S 12-Apr-10 S 16-Jul-10 S Approved
30 MED Afghan 329165 CMBA103300 PM-M, AF, ISR Apron, Bastion 20-MCAF 22-Jan-10 A 12-Mar-10 S 12-Apr-10 S 16-Jul-10 S Approved
31 MED Afghan 329167 CMBA103700 PM-M, AF, Expeditionary Fighter Shelter, Bastion 20-MCAF 22-Jan-10 A 12-Mar-10 S 12-Apr-10 S 16-Jul-10 S Approved
32 MED Afghan 329169 CMBA103600 PM-M, AF, Aviation Ops & Maintenance Fac, Bastion 20-MCAF 22-Jan-10 A 12-Mar-10 S 12-Apr-10 S 16-Jul-10 S Approved
33 MED Afghan 330100 WACC113220 PM-M, AF - Runway, Sharana 20-MCAF 11-May-10 S 24-May-10 S 7-Jul-10 S 31-Aug-10 S Approved
34 MED Afghan 330092 WACC104603 PM-M, AF - Fuels Operations & Storage, Shindand 20-MCAF 27-May-10 S 2-Jun-10 S 16-Jul-10 S 5-Sep-10 S Approved
35 MED Afghan 330093 WACC104400 PM-M, AF-SOF Helo Apron, Dwyer 20-MCAF 27-May-10 S 2-Jun-10 S 16-Jul-10 S 5-Sep-10 S Approved
36 MED Afghan 330095 WACC104600 PM-M, AF-SOF Helo Apron, Shindand 20-MCAF 27-May-10 S 2-Jun-10 S 16-Jul-10 S 5-Sep-10 S Approved
37 MED Afghan 330096 WACC104660 PM-M, AF - ISR Apron, Shindand 20-MCAF 27-May-10 S 2-Jun-10 S 16-Jul-10 S 5-Sep-10 S Approved
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38 MED Afghan 330097 WACC104601 PM-M, AF-SOF ISR Apron & Support Complex, Shindand 20-MCAF 27-May-10 S 2-Jun-10 S 16-Jul-10 S 5-Sep-10 S Approved
39 MED Afghan 330103 WACC104602 PM-M, AF, Strategic Airlift Apron, Shindand 20-MCAF 27-May-10 S 2-Jun-10 S 16-Jul-10 S 5-Sep-10 S Approved
40 MED Afghan 330104 WACC104650 PM-M, AF-Munitions Storage Area, Shindand 20-MCAF 27-May-10 S 2-Jun-10 S 16-Jul-10 S 5-Sep-10 S Approved
41 MED Afghan 330593 WACC114550 PM-M - AF, Passenger and Cargo Terminal, Shindand 20-MCAF 27-May-10 S 2-Jun-10 S 16-Jul-10 S 5-Sep-10 S Approved
42 MED Afghan 330861 PM-M, AF, Runway Repair, Kunduz 24-OMAF 27-May-10 S 02-Jun-10 S 16-Jul-10 S 05-Sep-10 S LCM
43 MED Afghan 330091 WACC104300 PM-M, AF - Apron, Delaram 20-MCAF 15-May-10 S 30-May-10 S 15-Jul-10 S 15-Sep-10 S Approved
44 MED Afghan 330094 WACC104210 PM-M, AF - Helicopter Apron, Mazar E Sharif 20-MCAF 29-May-10 S 30-May-10 S 15-Jul-10 S 15-Sep-10 S Approved
45 MED Afghan 330101 WACC104200 PM-M, AF, Strategic Airlift Apron, Mazar E Sharif 20-MCAF 29-May-10 S 30-May-10 S 15-Jul-10 S 15-Sep-10 S Approved
46 MED Afghan 330105 WACC104310 PM-M, AF-Runway, Delaram 20-MCAF 15-May-10 S 30-May-10 S 15-Jul-10 S 15-Sep-10 S Approved
47 MED Afghan 330324 072605 AEN, 072605, Troop Housing PH 3, BAF 10-MCA 19-Feb-10 S 21-Jul-10 S 4-Sep-10 S 30-Sep-10 S Approved
48 MED Afghan 330018 KARD113200 PM-M, AF, Expeditionary Airlift Shelter, Kandahar 20-MCAF 8-Oct-10 S 14-Oct-10 S 27-Nov-10 S 26-Jan-11 S Approved
49 MED Afghan 330019 KARD113100 PM-M, AF, Expand Cargo Handling Area, Kandahar 20-MCAF 8-Oct-10 S 14-Oct-10 S 27-Nov-10 S 26-Jan-11 S Approved
50 MED Afghan 329985 ATUH110101 PM-M, AF - Construct Consolidated Rigging Facility, Bagram 20-MCAF 12-Aug-10 S 28-Aug-10 S 12-Oct-10 S 1-Feb-11 S Approved
51 MED Afghan 330011 ATUH110103 PM-M, AF - MEDEVAC Ramp Exp & Fire Station, Bagram 20-MCAF 12-Aug-10 S 28-Aug-10 S 12-Oct-10 S 1-Feb-11 S Approved
52 MED Afghan 330017 ATUH110104 PM-M, AF - Fighter Hanger, Bagram 20-MCAF 12-Aug-10 S 28-Aug-10 S 12-Oct-10 S 1-Feb-11 S Approved
53 MED Afghan 330862 CMBA113400 PM-M, AF, Expand Fuel Ops & Storage, Bastion 20-MCAF 10-Oct-10 S 15-Oct-10 S 15-Dec-10 S 15-Mar-11 S Approved
54 MED Afghan 330863 CMBA113200 PM-M, AF, Refueler Apron, Bastion 20-MCAF 10-Oct-10 S 15-Oct-10 S 15-Dec-10 S 15-Mar-11 S Approved
55 MED Afghan 330868 PM-M, AF, Parallel Taxiway, Bastion 20-MCAF 10-Oct-10 S 15-Oct-10 S 15-Dec-10 S 15-Mar-11 S Approved
56 MED Bahrain 115816 P-926 PM-M, BA - P-926 SOF Operations Facility 4S-SOF 3-Apr-08 A 27-May-08 A 28-Jun-08 A 15-Apr-10 S Approved
57 MED Bahrain 140298 P928 PM-M, BA - P-928 Waterfront Dev PHII 30-MCN 30-Mar-10 S 30-Mar-10 S 17-May-10 S 19-Jul-10 S Approved
58 MED Bahrain 329156 VKWD113100 PM-M, BH, North Apron Expansion - Isa Air Base 20-MCAF 4-Oct-10 S 5-Oct-10 S 18-Nov-10 S 26-Jan-11 S Approved
59 MED Bahrain 327444 P908 PM-M, P908 Operations & Support Facilities 30-MCN 14-Feb-11 S 15-Feb-11 S 31-Mar-11 S 16-May-11 S Approved
60 MED Bahrain 327442 PM-M - BA, P954 Waterfront Development Phase 3 30-MCN 22-Jun-11 S 23-Jun-11 S 6-Aug-11 S 21-Sep-11 S Approved
61 MED Egypt 115894 PM-F, EG - EGYPT TRANS DEPT EQUIPMENT 70-FMS 17-Feb-10 A 17-Feb-10 A 17-Feb-10 A 15-Mar-10 S Approved
62 MED Egypt 321020 PM-F E6-B-HCC, Rock Crush/Screen Plant 70-FMS 7-Jan-10 A 7-Jan-10 A 21-Jan-10 A 15-Mar-10 S Approved
63 MED Egypt 115868 PM-F, EG - SYNCROLIFTS O&M 70-FMS 16-Mar-10 S 16-Mar-10 S 16-Mar-10 S 17-Mar-10 S Approved
64 MED Egypt 326599 PM-F, EG, HCO Procure Bulldozers 70-FMS 17-Dec-09 A 17-Dec-09 A 16-Feb-10 A 31-Mar-10 S Approved
65 MED Egypt 325106 PM-F, Egypt - HCM/UPG IM Equip Procure/Deliver/Inspect 70-FMS 15-Mar-10 S 15-Mar-10 S 4-Apr-10 S 19-Apr-10 S Approved
66 MED Egypt 321579 PM-F, EG HCG Multi-purpose Loaders (40 ea) 70-FMS 18-Dec-09 A 18-Dec-09 A 13-Apr-10 S 28-Apr-10 S Approved
67 MED Egypt 321519 PM-F, EG - HCK Water Well Drilling System 70-FMS 15-Mar-10 S 15-Mar-10 S 15-Apr-10 S 4-May-10 S Approved
68 MED Egypt 132001 PM-F, EG - Medical Equip for EAF (EG-B-HBP) 70-FMS 8-Apr-10 S 8-Apr-10 S 22-Apr-10 S 7-May-10 S Approved
69 MED Egypt 327080 PM-F, EGBHCP, Procurement of Engr Equip Ph III 70-FMS 27-Mar-10 S 28-Mar-10 S 26-Apr-10 S 11-May-10 S Approved
70 MED Egypt 322367 PM-F, EG - HCJ Automated Concrete Plant 70-FMS 30-Mar-10 S 30-Mar-10 S 27-Apr-10 S 14-May-10 S Approved
71 MED Egypt 321016 PM-F, E6-B-HCB, Procure Case Asphalt Equip 70-FMS 18-Mar-10 S 18-Mar-10 S 16-Apr-10 S 16-May-10 S Approved
72 MED Egypt 331073 PM-F, EG, HCR, Procure TRNG-HW-SW, MMC Computer Tech Suppor 70-FMS 01-Jun-10 S 01-Jun-10 S 21-Jun-10 S 21-Jul-10 S LCM
73 MED Egypt 324065 PM-F, EG - HCH Construction Equipment Services 70-FMS 2-Jul-10 S 2-Jul-10 S 17-Jul-10 S 1-Aug-10 S Approved
74 MED Egypt 329786 PM-F, EG, Construct Base Facilities VBT 70-FMS 22-Apr-10 S 06-May-10 S 12-Jul-10 S 16-Sep-10 S LCM
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75 MED Jordan 326440 PM-F, JO Constr Madaba Medical Clinic WX-SOOTH 1-Mar-10 S 16-Mar-10 S 15-Apr-10 S 17-May-10 S Approved
76 MED Jordan 326215 PM-F, JO Constr Shuna Med Clinic WX-SOOTH 1-Mar-10 S 31-Mar-10 S 30-Apr-10 S 1-Jun-10 S Approved
77 MED Jordan 155892 PM-F, JO - Design Development C4ISR 70-FMS 25-Jun-10 S 30-Jun-10 S 30-Jul-10 S 20-Aug-10 S Approved
78 MED Jordan 326547 PM-F, ERC Jordan, Vehicle Maint., Slab for DFAC, Latrine Pad 33-OMN 16-Jul-10 S 19-Jul-10 S 30-Aug-10 S 20-Oct-10 S Approved
79 MED Kuwait 321886 071485 PM-M, KU, APS - 5 Stocks 10-MCA 2-Nov-09 A 17-Jun-10 S 2-Aug-10 S 30-Aug-10 S Approved
80 MED Kyrgistan 150969 BRVN090100 PM-M, KY - Remote Parking Area at Manas Transit Center, Kyrgyzstan 20-MCAF 22-Dec-09 A 23-Dec-09 A 16-Feb-10 A 15-Mar-10 S Approved
81 MED Lebanon 326202 PM-F, LB - Repair Sin El-Fil Public School WX-SOOTH 1-Mar-10 S 16-Mar-10 S 16-Apr-10 S 17-May-10 S Approved
82 MED Lebanon 326358 PM-F, LB - Repair Haret Sakhr Public School WX-SOOTH 1-Mar-10 S 17-Mar-10 S 16-Apr-10 S 17-May-10 S Approved
83 MED Lebanon 326363 PM-F, LB Repair Almat Public School WX-SOOTH 1-Mar-10 S 17-Mar-10 S 16-Apr-10 S 17-May-10 S Approved
84 MED Lebanon 326364 PM-F, LB Const Sanitary Sewer Dist Sys WX-SOOTH 2-Mar-10 S 17-Mar-10 S 19-Apr-10 S 19-May-10 S Approved
85 MED Lebanon 326367 PM-F, LB Const Badero X-Ray Annex WX-SOOTH 1-Mar-10 S 26-Mar-10 S 27-Apr-10 S 26-May-10 S Approved
86 MED Oman 330424 PM-M, OM, Repair Airfield 17-35 24-OMAF 1-Jul-10 S 1-Jul-10 S 4-Aug-10 S 21-Sep-10 S Approved
87 MED Oman 330425 PM-M, OM, Repair Airfield 17-35 24-OMAF 2-Jul-10 S 2-Jul-10 S 3-Aug-10 S 22-Sep-10 S Approved
88 MED Pakistan 329095 PM-F, PK, Design/Construct Border Coordination Center, Chitral, Paki Z2-DODO 4-May-10 S 4-Jun-10 S 6-Jul-10 S 4-Aug-10 S Approved
89 MED Qatar 132587 ALDA053001A PM-M, QA - Multi Aircraft Maintenace Hangar, Al Udeid Airbase 20-MCAF 11-Jun-08 A 16-Dec-08 A 10-Feb-09 A 15-Mar-10 S Approved
90 MED Qatar 154908 ALUA073008A PM-M, QA - Facilities Replacement AUAB 20-MCAF 22-Dec-08 A 22-Dec-08 A 10-Feb-09 A 15-Mar-10 S Approved
91 MED Qatar 149794 ALUA073004 PM-M, QA - Construct CAS Ramp Al Udeid 20-MCAF 22-May-09 A 22-May-09 A 18-Aug-09 A 22-Mar-10 S Approved
92 MED Qatar 326549 ALUA080126 PM-M, QA, Relocate South MSA 20-MCAF 17-Feb-10 A 19-Feb-10 A 8-Apr-10 S 14-May-10 S Approved
93 MED Qatar 320779 ALUA073006A PM-M, QA - FY10 Blatchford Preston Complex Phase 2 20-MCAF 19-Mar-10 S 22-Mar-10 S 30-Apr-10 S 30-Jul-10 S Approved
94 MED Qatar 324458 PM-M, QA Force Protection Measures, ECP, Gate #2 23-MMAF 28-Apr-10 S 28-Apr-10 S 28-May-10 S 30-Jul-10 S Approved
95 MED Qatar 330905 PM-M, QA, FFE for Logistics Storage Warehouse, Qatar 14-OMA 30-Apr-10 S 3-Jun-10 S 28-Jun-10 S 31-Aug-10 S Approved
96 MED Qatar 328477 ALUA073006B PM-M, QA - BPC Phase 3 20-MCAF 19-Aug-10 S 23-Aug-10 S 6-Oct-10 S 20-Jan-11 S Approved
97 MED Qatar 328358 ALDA070198 PM-M, QA - Defense Logistics Warehouse, ALUD, Qatar Z2-DODO 20-Sep-10 S 28-Sep-10 S 29-Nov-10 S 2-Feb-11 S Approved
98 MED Saudi 115842 PM-F, Saudi HEG Case GDMW Computer Services 70-FMS 31-Mar-10 S 31-Mar-10 S 14-Apr-10 S 29-Apr-10 S Approved
99 MED Saudi 326744 PM-M - SA, Design Four Southgate Projects at Eskan Village 24-OMAF 24-Mar-10 S 14-Apr-10 S 17-Jun-10 S 20-Aug-10 S Approved
100 MED Tajikistan 330983 PM-F, TJ, D-B Tajik National Training Center 14-OMA 3-May-10 S 4-May-10 S 4-May-10 S 4-May-10 S Approved
101 MED UAE 145268 PM-F, UAE - Blackhawk/Aprons O&M Utilities 70-FMS 17-Aug-09 A 3-Jan-10 A 9-Mar-10 S 16-Mar-10 S Approved
102 MED Yemen 145194 PM-F, YE - Constr Floating Pier#1 Khar Mayrat 70-FMS 20-Aug-09 A 20-Aug-09 A 13-Nov-09 A 1-Apr-10 S Approved
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